

Microsoft Project 2013: Part 1

Unit 04 - Working with Project Resources

WORKBOOK

Unit 04: Working with Project Resources


- **Manage Project Resources**
- **Allocate and Level Work Resources**



OV 4 - 1


Slide 2

Topic A: Manage Project Resources



OV 4 - 2

Resource Information Dialog Box




The screenshot shows the 'Resource Information' dialog box with the following fields and options:

- General Tab:**
 - Resource name: G.C. Accounting
 - Email: (empty)
 - Logon Account: (button)
 - Initials: G
 - Group: (empty)
 - Code: (empty)
 - Booking type: Committed
 - Type: Work
 - Material label: (empty)
 - Default Assignment Owner: (dropdown)
 - Resource Availability table:
- Buttons:** Help, Details..., OK, Cancel

Available From	Available To	Units
NA	NA	100%

[illegible]

General Tab



The screenshot shows the 'Resource Information' dialog box with the 'General' tab selected. The dialog contains the following fields and controls:

- Resource name:** G.C. Accounting
- Email:** (empty)
- Logon Account...** (button)
- Booking type:** Committed (dropdown)
- Type:** Work (dropdown)
- Material label:** (empty)
- Default Assignment Owner:** (empty dropdown)
- Generic** (checkbox), **Budget** (checkbox), **Inactive** (checkbox)
- Change Working Time ...** (button)
- Resource Availability** table:

Available From	Available To	Units
NA	NA	100%

At the bottom of the dialog are buttons for **Help**, **Details...**, **OK**, and **Cancel**.

OV 4 - 4

Slide 5

Costs Tab

Resource Information

General Costs Notes Custom Fields

Resource Name: G.C. Accounting

Cost rate tables

For rates, enter a value or a percentage increase or decrease from the previous rate.
For instance, if a resource's Per Use Cost is reduced by 20%, type -20%.

Effective Date	Standard Rate	Overtime Rate	Per Use Cost
--	\$100.00/h	\$150.00/h	\$0.00
Mon 4/15/13	\$110.00/h	\$170.00/h	\$0.00

Cost accrual: Prorated

Help Details... OK Cancel

Slide 6

Notes Tab

The screenshot shows a 'Resource Information' dialog box with four tabs: 'General', 'Costs', 'Notes' (which is selected and highlighted with a red box), and 'Custom Fields'. The 'Resource Name' field contains the text 'G.C. Accounting'. Below this is a large text area for notes, with a toolbar above it containing icons for undo, redo, bold, italic, and list. At the bottom of the dialog are buttons for 'Help', 'Details...', 'OK', and 'Cancel'.

OV 4 - 6


Topic B: Allocate and Level Work Resources




OV 4 - 7

[illegible]

Slide 9



OV 4 - 9



The Level Group



Reflective Questions

1. Which features of the Resource Information dialog box are you most likely to use during your next project?
2. Which leveling method will you use during your next project, and why?

See Leveling
Operations

OV 4 - 12



Questions and Answers

Review Questions:

1. Which of the following is not a resource type in Microsoft Project 2013?
 - A. Work
 - B. Scope
 - C. Material
 - D. Cost
2. Which of the following is NOT a valid option for associating costs with a resource?
 - A. Standard Rate
 - B. Overtime Rate
 - C. Project Cost
 - D. Per Use Cost
3. _____ is the scheduling of tasks and resources, taking into account both resource availability and project duration.
 - A. Overallocation
 - B. Estimating
 - C. Leveling
 - D. Allocation
4. Which of the following is the process of rescheduling and reassigning tasks to resolve resource overallocation?
 - A. Allocation
 - B. Scheduling
 - C. Leveling
 - D. Summarizing
5. True or False: You can specify different resource rates beginning on specified dates.
 - A. True
 - B. False

Answer Key:

1. B
The three valid resource types in Microsoft Project 2013 are work, material and cost.
2. C
You can set a resource's normal Standard Rate, Overtime Rate, and Per Use Cost.
3. D
Allocation is the scheduling of tasks and resources, taking into account both resource availability and project duration.
4. C
Leveling is the rescheduling and reassignment of tasks to resolve resource overallocations.
5. A
True. You can specify different resource rates beginning on specified dates.